

Graficzna prezentacja postępu Robót- drogi dojazdowe

W-WA scieralnia	W-WA wiąząca	podbudow a	Stabilizacj a cementem	nasyp	wykop		nasyp	wykop	Stabilizacj a cementem	podbudow a	W-WA wiąząca	W-WA scieralnia
DD1/A						0+100	DD2/A					
						200						
						300						
						400						
DD3/A						0+100	DD4/A					
						200						
DD5/A						0+100	DD6/A					
						200						
						300						
						400						
						500						
						600						
						700						
						800						
						900						
						1+000						
						100						
						200						
						300						
						400						
						500						
						600						
						700						
						800						
						900						
DD7/A						0+100	DD9/A					
						200						
						300						
						400						
						500						
						600						
						700						
						800						
						900						
						1+000						
						100						
						200						
						300						
						400						
						500						
						600						
						700						
						800						
						900						
						2+000						
						100						
						200						
						300						
						400						
						500						
						600						
						700						
						800						
						900						
						3+000						
						100						
						200						
						300						
DD10/A						0+100	DG ul. Potockiego					
						200						
						300						
Łącznik WS-6						0+100	Łącznik WS-8					
						200						
						300						
ROBOTY WYKONANE DO OKRESU SPRAWOZDAWCZEGO						ROBOTY WYKONANE W MIESIACU Wrzesień 2016						
ROBOTY WYKONANE W MIESIACU Wrzesień 2016						ROBOTY WYKONANE W MIESIACU Wrzesień 2016						
ROBOTY NIEPRZEWIDZIANE DO WYKONANIA						ROBOTY NIEPRZEWIDZIANE DO WYKONANIA						
ROBOTY DO WYKONANIA						ROBOTY DO WYKONANIA						