

Graficzną prezentację postępu Robót drogowych- drogi dojazdowe- grudzień 2014

DROGI DOJAZDOWE

W-wa schemat a	W-wa wiązka	W-wa podbud owa	Stabiliz acja cement em	masowy	wykony		wykony	masowy	Stabiliz acja cement em	podbud owa	W-wa wiązka	W-wa schemat a	W-wa	
DD1/A							DD2/A							
						0+100								
						200								
						300								
						400								
DD3/A							DD4/A							
						0+100								
						200								
DD5/A							DD6/A							
						0+100								
						200								
						300								
						400								
						500								
						600								
						700								
						800								
						900								
						1+000								
						100								
						200								
						300								
						400								
						500								
						600								
						700								
						800								
						900								
DD7/A							DD9/A							
						0+100								
						200								
						300								
						400								
						500								
						600								
						700								
						800								
						900								
						1+000								
						100								
						200								
						300								
						400								
						500								
						600								
						700								
						800								
						900								
						2+000								
						100								
DD10/A							DG ul. Potockiego							
						0+100								
						200								
						300								
Łącznik WS-6							Łącznik WS-8							
						0+100								
						200								

ROBOTY WYKONANE

ROBOTY NIEMPRZEWIDZIANE DO WYKONANIA

ROBOTY DO WYKONANIA