

Graficzna prezentację postępu Robót- drogi dojazdowe

| W-WA ścieralna | W-WA wiążąca | podbudow a | Stabilizacji a cementem | nasyp | wykop | | nasyp | wykop | Stabilizacji a cementem | podbudow a | W-WA wiążąca | W-WA ścieralna |
|-------------------|-----------------|---------------|-------------------------------|-------|-------|-------|-------------------|-------|-------------------------------|---------------|-----------------|-------------------|
| DD1/A | | | | | | | DD2/A | | | | | |
| | | | | | | 0+100 | | | | | | |
| | | | | | | 200 | | | | | | |
| | | | | | | 300 | | | | | | |
| | | | | | | 400 | | | | | | |
| DD3/A | | | | | | | DD4/A | | | | | |
| | | | | | | 0+100 | | | | | | |
| | | | | | | 200 | | | | | | |
| DD5/A | | | | | | | DD6/A | | | | | |
| | | | | | | 0+100 | | | | | | |
| | | | | | | 200 | | | | | | |
| | | | | | | 300 | | | | | | |
| | | | | | | 400 | | | | | | |
| | | | | | | 500 | | | | | | |
| | | | | | | 600 | | | | | | |
| | | | | | | 700 | | | | | | |
| | | | | | | 800 | | | | | | |
| | | | | | | 900 | | | | | | |
| | | | | | | 1+000 | | | | | | |
| | | | | | | 100 | | | | | | |
| | | | | | | 200 | | | | | | |
| | | | | | | 300 | | | | | | |
| | | | | | | 400 | | | | | | |
| | | | | | | 500 | | | | | | |
| | | | | | | 600 | | | | | | |
| | | | | | | 700 | | | | | | |
| | | | | | | 800 | | | | | | |
| | | | | | | 900 | | | | | | |
| DD7/A | | | | | | | DD9/A | | | | | |
| | | | | | | 0+100 | | | | | | |
| | | | | | | 200 | | | | | | |
| | | | | | | 300 | | | | | | |
| | | | | | | 400 | | | | | | |
| | | | | | | 500 | | | | | | |
| | | | | | | 600 | | | | | | |
| | | | | | | 700 | | | | | | |
| | | | | | | 800 | | | | | | |
| | | | | | | 900 | | | | | | |
| | | | | | | 1+000 | | | | | | |
| | | | | | | 100 | | | | | | |
| | | | | | | 200 | | | | | | |
| | | | | | | 300 | | | | | | |
| | | | | | | 400 | | | | | | |
| | | | | | | 500 | | | | | | |
| | | | | | | 600 | | | | | | |
| | | | | | | 700 | | | | | | |
| | | | | | | 800 | | | | | | |
| | | | | | | 900 | | | | | | |
| | | | | | | 2+000 | | | | | | |
| | | | | | | 100 | | | | | | |
| DD10/A | | | | | | | DG ul. Potockiego | | | | | |
| | | | | | | 0+100 | | | | | | |
| | | | | | | 200 | | | | | | |
| | | | | | | 300 | | | | | | |
| Łącznik WS-6 | | | | | | | Łącznik WS-8 | | | | | |
| | | | | | | 0+100 | | | | | | |
| | | | | | | 200 | | | | | | |

ROBOTY WYKONANE DO OKRESU SPRAWOZDAWCZEGO

ROBOTY WYKONANE W MIESIĄCU Listopad 2015

ROBOTY NIEPRZEWDZIANE DO WYKONANIA

ROBOTY DO WYKONANIA