

Procentowe zaawansowanie w poszczególnych robotach - roboty mostowe

L.p.	Asortyment robót	DPD-2.1	MS-2	DPD-2.2	WS-3	WS-4	DPG-5	WS-6	MS-7	MD-7.1	WS-8
1	Wykopy	40%	50%	40%	38%	60%	60%	100%	33%	100%	100%
2	Zasyпка fundamentów	50%	50%	50%	50%	61%	0%	100%	0%	100%	100%
3	Zasyпка przestrzeni za przyczółkiem i formowanie stożków i nasypów w obrębie obiektów	50%	50%	50%	50%	20%	0%	0%	0%	100%	30%
4	Pale żelbetowe wbijane	50%	50%	50%	-	50%	90%	100%	50%	100%	-
5	Próbnе obciążenie pali	50%	50%	50%	-	50%	100%	100%	50%	100%	-
6	Ścianki szczelne	-	-	-	-	-	-	100%	50%	100%	-
7	Zbrojenie betonu	43%	49%	47%	61%	47%	12%	43%	36%	100%	98%
8	Sprężanie	-	-	-	-	-	-	-	0%	100%	-
9	Beton podkładowy	50%	50%	50%	50%	50%	50%	100%	50%	100%	100%
10	Beton fundamentów	50%	50%	50%	100%	50%	40%	100%	50%	100%	100%
11	Beton podpór	50%	51%	51%	-	58%	-	85%	50%	100%	-
12	Beton ustroju nośnego	50%	50%	50%	-	54%	0%	0%	0%	100%	-
13	Beton łuku żelbetowego	-	-	-	-	-	0%	-	-	-	-
14	Beton zabudów chodnikowych i ocepów nasypów	50%	50%	50%	35%	40%	-	0%	0%	100%	-
15	Beton płyt przejściowych	50%	25%	0%	0%	0%	-	0%	0%	100%	-
16	Konstrukcje powłokowe z blach falistych	-	-	-	-	-	0%	-	-	-	100%
17	Prefabrykowane belki strunobetonowe	-	50%	-	-	-	-	-	-	-	-
18	Konstrukcje stalowe ustroju zespolonego	-	-	-	-	-	-	0%	-	-	-
19	Łożyska	-	-	-	-	-	-	0%	0%	100%	-
20	Urządzenia dylatacyjne	0%	0%	0%	0%	0%	-	0%	0%	100%	-
21	Izolacja cienka	30%	30%	30%	30%	15%	0%	35%	15%	100%	100%
22	Izolacja gruba	40%	40%	35%	40%	15%	0%	0%	0%	100%	-
23	Impregnacja i zabezpieczenie antykorozyjne powierzchni betonowych	0%	0%	0%	0%	0%	-	0%	0%	0%	0%
24	Nawierzchnia asfaltowa -warstwa wiążąca	0%	50%	0%	0%	0%	-	0%	0%	100%	-
25	Nawierzchnia asfaltowa -warstwa ścieralna	0%	0%	0%	0%	0%	-	0%	0%	0%	-
26	Nawierzchnie żywiczne	0%	0%	0%	0%	0%	-	0%	0%	0%	0%
27	Kolektory odwodnienia	50%	50%	50%	0%	25%	-	0%	0%	100%	-
28	Deski gzymsowe	25%	50%	30%	50%	25%	-	0%	0%	100%	-
29	Krawężniki kamienne	40%	40%	45%	50%	45%	-	0%	0%	100%	-
30	Bariery ochronne	0%	0%	0%	0%	0%	-	0%	0%	100%	-
31	Balustrady	0%	0%	0%	0%	0%	-	0%	0%	100%	0%
32	Schody skarpowe	0%	0%	0%	-	0%	-	0%	0%	0%	0%
33	Umocnienie nasypów i stożków	0%	-	-	0%	0%	0%	0%	0%	0%	0%
34	Punkty pomiarowo - kontrolne	0%	0%	0%	0%	0%	0%	0%	0%	0%	0%
35	Próbnе obciążenie	-	0%	-	-	-	-	0%	0%	100%	-